ATS1 // Accident Fixes

Client: Dan Martenson · Project ID: D3DF0328 · VIN/Chassis: — · Generated: Nov 4, 2026, 11:26 AM CT

Billing detail for review only. This is not an invoice and creates no payment obligation. Previously invoiced amounts are historical. Projected amounts are estimates, not amounts currently payable.

Financial Summary

Measure	Amount
Current Project Value	
Parts billable	$1,593.00
Services billable	$5,054.00
Separately billable labor to date (valued, not yet invoiced)	$5,365.00
Total current billable	**$12,012.00**
Projected Value (estimate, not currently payable)	
Remaining estimated billable labor	$1,196.25
Total projected project value	**$13,208.25**
Invoice Position	
Finalized invoiced (historical)	$0.00
Paid	$0.00
Outstanding	$0.00
Allocated to drafts	$0.00
Parts & Services available to invoice	**$6,647.00**

Current project value is not the amount currently invoice-eligible. Separately billable labor is valued but not yet supported by the invoicing workflow. Projected labor is an estimate of future work, not completed work.

Parts Detail

Description / Part #	Required	Finalized	On draft	Available	Unit price	Billable	Billing status
911/964/993 Oval Door Plug 999 703 345 400 1C	4	0	0	4	$4.00	$16.00	4 available
SEM Low VOC Undercoating SEM 40523	3	0	0	3	$40.00	$120.00	3 available
T25/T28 Turbo Blanket - Lava FPRO35-028-01	1	0	0	1	$270.00	$270.00	1 available
WIX Oil Filter - WL10109 WL10109	1	0	0	1	$62.00	$62.00	1 available
Liqui Moly MoS2 Antifriction SAE 10W-40 P000207	3	0	0	3	$75.00	$225.00	3 available
Bosch Classic Wiper Blades - Spectrum Direct Fit 13 Inch C1301	2	0	0	2	$35.00	$70.00	2 available
Victor Reinz 70-31414-40 Reinzosil RTV Silicone - 310 ml Tube 70-31414-40	1	0	0	1	$38.00	$38.00	1 available
Air Deflector - Porsche (964-564-005-01-70K) 964-564-005-01-70K	1	0	0	1	$472.00	$472.00	1 available
Door Stop Lever PO91153195700	1	0	0	1	$80.00	$80.00	1 available
Door Stay Reinforcement Kit - (each) - SKU# DH18 DH18	1	0	0	1	$112.00	$112.00	1 available

Description / Part #	Required	Finalized	On draft	Available	Unit price	Billable	Billing status
CERAKOTE Exhaust GLACIER SILVER C-7700	1	0	0	1	$128.00	$128.00	1 available
Parts subtotal	**19**	**0**	**0**	**19**		**$1,593.00**	

Services Detail

Description	Qty	Billable	Draft allocation	Billing status
Powder Coat and Cerakote	1	$1,000.00	—	Available
Dry Ice Blast/Clean Engine and Suspension	1	$1,820.00	—	Available
Fix and Paint front Fender from Accident match paint	1	$2,234.00	—	Available
Services subtotal	**3**	**$5,054.00**	**$0.00**	

Draft allocation is the amount locked on a draft invoice at the time it was drafted; it can differ from the current billable price.

Separately Billable Labor

Billable — Remaining Estimated Work (6 tasks)

Task	Billable logged hrs	Approved rate	Billable to date	Remaining est. hrs	Projected add'l billing	Classification
Steering wheel cleanup	0.00 h	$145.00/h	$0.00	0.25 h	$36.25	Billable (valued, not invoiced)
Adjust front light lens	0.00 h	$145.00/h	$0.00	1.00 h	$145.00	Billable (valued, not invoiced)
Final Exterior Prep	0.00 h	$145.00/h	$0.00	2.00 h	$290.00	Billable (valued, not invoiced)
Engine Bay Cleanup	0.00 h	$145.00/h	$0.00	1.00 h	$145.00	Billable (valued, not invoiced)
CNC Front Jack Pad Adapters	0.00 h	$145.00/h	$0.00	2.00 h	$290.00	Billable (valued, not invoiced)
Re-install Hood Badge	0.00 h	$145.00/h	$0.00	2.00 h	$290.00	Billable (valued, not invoiced)
Billable — Remaining Estimated Work subtotal (billable only)	**0.00 h**		**$0.00**	**8.25 h**	**$1,196.25**	

Billable — No Remaining Estimated Hours (20 tasks)

Task	Billable logged hrs	Approved rate	Billable to date	Remaining est. hrs	Projected add'l billing	Classification
Final Interior Clean	1.00 h	$145.00/h	$145.00	0.00 h	$0.00	Billable (valued, not invoiced)
Install Skidplates	2.00 h	$145.00/h	$290.00	0.00 h	$0.00	Billable (valued, not invoiced)
Repair Driver Front Mudflap	2.00 h	$145.00/h	$290.00	0.00 h	$0.00	Billable (valued, not invoiced)
Touchup Paint on door Bottom (where tabs were sanded off)	0.50 h	$145.00/h	$72.50	0.00 h	$0.00	Billable (valued, not invoiced)
Rewire Turbo Blanket on Pass Turbo	0.25 h	$145.00/h	$36.25	0.00 h	$0.00	Billable (valued, not invoiced)
Touchup Decklid Grille Paint	2.00 h	$145.00/h	$290.00	0.00 h	$0.00	Billable (valued, not invoiced)
Install Interior Door Panels and Pockets	1.50 h	$145.00/h	$217.50	0.00 h	$0.00	Billable (valued, not invoiced)
Drain Oil and Seal Engine	6.00 h	$145.00/h	$870.00	0.00 h	$0.00	Billable (valued, not invoiced)

Task	Billable logged hrs	Approved rate	Billable to date	Remaining est. hrs	Projected add'l billing	Classification
Clean Engine Compartment and undercarriage for sale	0.75 h	$145.00/h	$108.75	0.00 h	$0.00	Billable (valued, not invoiced)
Pull and Repaint Rear Decklid Grill	4.00 h	$145.00/h	$580.00	0.00 h	$0.00	Billable (valued, not invoiced)
Put ATS1 on Lift to identify any Rusty/Bad Parts	4.00 h	$145.00/h	$580.00	0.00 h	$0.00	Billable (valued, not invoiced)
Install Classic Windshield Wipers	0.50 h	$145.00/h	$72.50	0.00 h	$0.00	Billable (valued, not invoiced)
Re-Powdercoat Door Sill Plates	0.50 h	$145.00/h	$72.50	0.00 h	$0.00	Billable (valued, not invoiced)
Powder coat skid plate	1.00 h	$145.00/h	$145.00	0.00 h	$0.00	Billable (valued, not invoiced)
Call ice blaster on Engine Bay	1.00 h	$145.00/h	$145.00	0.00 h	$0.00	Billable (valued, not invoiced)
Fix Passenger Door Strap // Internal plate is broken, needs new strap mechanism	4.00 h	$145.00/h	$580.00	0.00 h	$0.00	Billable (valued, not invoiced)
Repolish Shifter Knob	1.50 h	$145.00/h	$217.50	0.00 h	$0.00	Billable (valued, not invoiced)
Cerakote Exhaust Twist-X, Pipes and Cookiecutter tips	0.50 h	$145.00/h	$72.50	0.00 h	$0.00	Billable (valued, not invoiced)
Fix Sunroof deflector	2.00 h	$145.00/h	$290.00	0.00 h	$0.00	Billable (valued, not invoiced)
RePaint // Fender and Blend or full?	2.00 h	$145.00/h	$290.00	0.00 h	$0.00	Billable (valued, not invoiced)
Billable — No Remaining Estimated Hours subtotal (billable only)	**37.00 h**		**$5,365.00**	**0.00 h**	**$0.00**	

Other Labor — Not Separately Billable (0 tasks)

No other labor recorded.

Labor Grand Totals

Labor grand totals	Value
Total billable logged hours	37.00 h
Total labor billable to date (current)	$5,365.00
Total remaining estimated billable hours (projected)	8.25 h
Total projected additional labor (estimate)	$1,196.25
= Projected total labor billing	**$6,561.25**

Only labor classified Billable is valued. Service-included, non-billable and unclassified hours are not counted as additional labor revenue. Rates are not totaled.

Invoices

No invoices recorded.

Financial Reconciliation

Category	Current billable	Projected additional	Projected total
Parts	$1,593.00	—	$1,593.00
Services	$5,054.00	—	$5,054.00
Labor	$5,365.00	$1,196.25	$6,561.25
TOTAL	**$12,012.00**	**$1,196.25**	**$13,208.25**

Invoice position (Parts & Services only)	Amount
Finalized invoiced	$0.00
Paid	$0.00
Outstanding	$0.00
Allocated to drafts	$0.00
Available to invoice	**$6,647.00**

Projected totals are estimates and are not amounts currently payable. Labor is valued but not yet invoiced.