24_9078_Pravi 1976 RSR

Client: Pravi Thakkar · Project ID: 89966A36 · VIN/Chassis: RSR · Generated: Nov 4, 2026, 10:09 AM CT

Billing detail for review only. This is not an invoice and creates no payment obligation. Previously invoiced amounts are historical. Projected amounts are estimates, not amounts currently payable.

Financial Summary

Measure	Amount
Current Project Value	
Parts billable	$25,249.54
Services billable	$2,839.27
Separately billable labor to date (valued, not yet invoiced)	$14,312.50
Total current billable	**$42,401.31**
Projected Value (estimate, not currently payable)	
Remaining estimated billable labor	$0.00
Total projected project value	**$42,401.31**
Invoice Position	
Finalized invoiced (historical)	$28,332.80
Paid	$22,242.53
Outstanding	$5,808.28
Allocated to drafts	$0.00
Parts & Services available to invoice	**$254.00**

Current project value is not the amount currently invoice-eligible. Separately billable labor is valued but not yet supported by the invoicing workflow. Projected labor is an estimate of future work, not completed work.

Parts Detail

Description / Part #	Required	Finalized	On draft	Available	Unit price	Billable	Billing status
Front Tow Hooks and Tie Downs (set of 2) E03	1	0	0	1	$254.00	$254.00	1 available
Oil Temperature Sensor 1976 901-641-632-00	1	1	0	0	$108.00	$108.00	1 finalized
Spacer Rose for Window Crank 901-552-891-20-OEM	2	2	0	0	$13.00	$26.00	2 finalized
Bosch Classic Wiper Blades - Spectrum Direct Fit 13 Inch C1301	2	2	0	0	$35.00	$70.00	2 finalized
VHT SP739 Brake Caliper Spray Paint - Satin Black - 11 oz Aerosol Can VHT SP739	1	1	0	0	$28.00	$28.00	1 finalized
REAR 16" Classic Windshield Wiper Arm 911 628 613 01	2	2	0	0	$11.00	$22.00	2 finalized
Belt Alternator 964 9.5 X 776 999-192-338-50-M100	1	1	0	0	$42.00	$42.00	1 finalized
Belt Alternator 964 9.5 X 760 (SMALLER) 999-192-343-51	1	1	0	0	$46.00	$46.00	1 finalized
Obeaming 50W 12V USB Outlet Dual 25W USB-C Charger PD 3.0 Aluminum Fast Charging Socket B0FLJNSVC4	1	1	0	0	$28.00	$28.00	1 finalized

Description / Part #	Required	Finalized	On draft	Available	Unit price	Billable	Billing status
Porsche Trunk Lid Buffer - Rubber hood stop 99970303650	2	2	0	0	$5.00	$10.00	2 finalized
URO Rubber Door Plug 99970304050	10	10	0	0	$4.00	$40.00	10 finalized
Wing Screw for Electrical Panel Cover 900-029-102-02-M350	1	1	0	0	$7.00	$7.00	1 finalized
Porsche DME Relay - 911 84-89 911-618-154-01 911.618.154.01--URO	1	1	0	0	$36.00	$36.00	1 finalized
Wehrle 91461830311, 54201102 Turn Signal/Flasher Relay; 4 Prong - Porsche | 111953227D 191953227A 1H0953227 90161830300 91461830311	1	1	0	0	$44.00	$44.00	1 finalized
Bulb Socket for Dashboard Instruments 99963200700	2	2	0	0	$11.00	$22.00	2 finalized
Rennline Fully Mechanical Hood Strut E187	1	1	0	0	$165.00	$165.00	1 finalized
Steering Hub Spacer 12mm B0DSJ9XT8F	1	1	0	0	$19.00	$19.00	1 finalized
Momo Horn Button Retainer Plate	1	1	0	0	$19.00	$19.00	1 finalized
VictorReinz 99311119500, 712495330 Exhaust Manifold Gasket; Seal Ring - Porsche | 93112319500 94411120506 99311119400 W01331641252 99311119500	5	5	0	0	$9.00	$45.00	5 finalized
911 // Window Vent Seal Fixed - Right 901-542-922-21	1	1	0	0	$197.00	$197.00	1 finalized
Window Frame Mount Bracket - Pair 91154206100KT	1	1	0	0	$54.00	$54.00	1 finalized
RCA Plug Splitter 2 Male to 4 Female Y Adapter B0BS1HVXS5	1	1	0	0	$46.00	$46.00	1 finalized
RCA Level Controller Volume Control B099VXYM7Q	1	1	0	0	$23.00	$23.00	1 finalized
Porsche Racing Style Rubber Tie-Downs for Front Hood TRE PEL H36 PEL.H36 PELH36 | Pelican Parts PELH36	1	1	0	0	$80.00	$80.00	1 finalized
Odometer Gear, 20x30 Tooth Gear ODO-POR-20-30	1	1	0	0	$40.00	$40.00	1 finalized
Porsche Plastic Door Plug Set of 14 9997031194014HBT	1	1	0	0	$37.00	$37.00	1 finalized
Porsche Window Channel Guide - Felt 91154290500	2	2	0	0	$60.00	$120.00	2 finalized
Porsche Plastic Expansion Rivet 99959142940	2	2	0	0	$4.00	$8.00	2 finalized
Porsche Window Frame to Door Seal - Right Rear 9115317140101C	1	1	0	0	$18.00	$18.00	1 finalized
Porsche Window Frame to Door Seal - Left Rear 9115317130101C	1	1	0	0	$18.00	$18.00	1 finalized
Window frame to door seal, front left 9115317110201C	1	1	0	0	$22.00	$22.00	1 finalized
Window frame to door seal, front right 9115317120201C	1	1	0	0	$13.00	$13.00	1 finalized

Description / Part #	Required	Finalized	On draft	Available	Unit price	Billable	Billing status
Gauge bezels alloy Porsche 911 911680AB911	1	1	0	0	$136.00	$136.00	1 finalized
Blower Control Cable Clamping Bolt 90121168300	3	3	0	0	$13.00	$39.00	3 finalized
1.5 inch Automotive Air Duct Hose, Length 1 Meter B0DXKV5M4Q	2	2	0	0	$42.00	$84.00	2 finalized
Dansk Original 90121100822, 1623200280 HVAC Heater Control Box; Black Aluminized Steel; Right SKU: 1433482-JP-90121100822 - Porsche | JP17480 JP90121100822	2	2	0	0	$225.00	$450.00	2 finalized
Porsche Heater Cable Guide Tube 90142470401	2	2	0	0	$35.00	$70.00	2 finalized
DOOR LATCH BOWDEN CABLE SUPPORT // RS 91153109700	2	2	0	0	$78.00	$156.00	2 finalized
911 964 993 Door Handle Lever Bowden Cable 993.531.509.00	2	2	0	0	$64.00	$128.00	2 finalized
911 DOOR LATCH RELAY LEVER // RS Update 911.531.083.00	2	2	0	0	$35.00	$70.00	2 finalized
911 Hot Air Hose - Engine to Heat Exchanger 91121155300	4	4	0	0	$25.00	$100.00	4 finalized
4x6 Speaker // Infinity Kappa 463XF 108K463XF	1	1	0	0	$475.00	$475.00	1 finalized
Rennline Lower Shift Boot for Porsche 964/993 (1989-1994) - OE Style Replacement I143	1	1	0	0	$88.00	$88.00	1 finalized
Backdate Dash Panels // Custom AK_BackdateDash	1	1	0	0	$800.00	$800.00	1 finalized
Center Cap for Fuch Wheel (4) 90136103200	1	1	0	0	$483.00	$483.00	1 finalized
Heater Control Knob / Brake Area JP91142479203	2	2	0	0	$25.00	$50.00	2 finalized
Parking Brake Lever setup 911 91142405115	1	1	0	0	$225.00	$225.00	1 finalized
AK Aero Bullet Mirror / Longhood LongarmAeroMirror	1	1	0	0	$800.00	$800.00	1 finalized
AK // Custom Porsche Decklid Grill CustomDecklidGrill	1	1	0	0	$575.00	$575.00	1 finalized
Parking Brake Lever Boot 92342459100	1	1	0	0	$43.00	$43.00	1 finalized
Porsche Three Connection Tie Bar For Fuse Box - 356/911/912 50-73 SMC-612-801-00 SMC.612.801.00	5	5	0	0	$18.00	$90.00	5 finalized
2pcs 2.5 Inch Stainless 40-64mm\ Hose Clamp B09XQ8RS7X	10	10	0	0	$11.00	$110.00	10 finalized
Engine air duct. Porsche 96410640302 96410640302	1	1	0	0	$168.00	$168.00	1 finalized

Description / Part #	Required	Finalized	On draft	Available	Unit price	Billable	Billing status
Heating Pipe. Porsche 964 & 993 6-8 H P M o r e 'm 9 6 4 1 6 7 0 0 3 964167003	1	1	0	0	$248.00	$248.00	1 finalized
9 Eleven Headlights / Raven Raven S	1	1	0	0	$2,900.00	$2,900.00	1 finalized
(New) 911/912/930 Fresh Air Controller Bowden Cable - 1965-89 91157211400	1	1	0	0	$64.00	$64.00	1 finalized
LEFT - Heater Control Box Hose Clamp with Cable Guide 90121105122	1	1	0	0	$48.00	$48.00	1 finalized
Right - Heater Control Box Hose Clamp with Cable Guide 90121105222	1	1	0	0	$49.00	$49.00	1 finalized
Car Air Intake Pipe, 2.5 inch	2	2	0	0	$18.00	$36.00	2 finalized
1.5 inch Automotive Air Duct Hose, Length 1 Meter B0DXKV5M4Q	2	2	0	0	$42.00	$84.00	2 finalized
Porsche 180A Alternator LMA498	1	1	0	0	$1,300.00	$1,300.00	1 finalized
Electric Air Conditioning for Classic 911 (single condenser) AC AC	1	1	0	0	$5,628.00	$5,628.00	1 finalized
911 Hot Air Hose - Engine to Heat Exchanger 91121155300	1	1	0	0	$25.00	$25.00	1 finalized
VUBT2 Universal Bluetooth 4.0 Audio Receiver VUBT2	1	1	0	0	$64.00	$64.00	1 finalized
Sound Ordnance™ M75-4 Compact 4-channel car amplifier — 75 watts RMS x 4 M75-4	1	1	0	0	$240.00	$240.00	1 finalized
Porsche 911 S Coupe 911 2.7L H6 Heater Cable Wire 91142470101	2	2	0	0	$25.00	$50.00	2 finalized
RennShift Performance Shifter 901/915/930/914 RSOR-EX-BST-BK	1	1	0	0	$729.00	$729.00	1 finalized
Porsche Bursch Stainless Steel 1-3/4 in Header Set W/ Heat Exchangers - 911 BX-9359-SS BX.9359.SS	1	1	0	0	$3,123.06	$3,123.06	1 finalized
Alternator bearing fan blade. Porsche 9 6 4 / 9 9 3 'm 96410605131	1	1	0	0	$128.00	$128.00	1 finalized
Porsche Windshield Moulding Joint (Black) 9115419210170K	2	2	0	0	$18.00	$36.00	2 finalized
Porsche O.E.M. Windshield Moulding (Black) 9115419110170	1	1	0	0	$138.00	$138.00	1 finalized
Porsche Windshield Moulding (Black) 9115419120170K	1	1	0	0	$141.49	$141.49	1 finalized
RED 4 Gauge OFC Wire (25ft) AWG Amp Battery Cable for Automotive Electrical Wiring - Oxygen Free Copper (OFC) Welding Cable 4GA - Car Amplifier Power & Ground... B01MXRVIPD	1	1	0	0	$104.00	$104.00	1 finalized

Description / Part #	Required	Finalized	On draft	Available	Unit price	Billable	Billing status
Intermittent wiper relay wiring harness. Porsche 911 'm 911612059 91161205902	1	1	0	0	$107.00	$107.00	1 finalized
Porsche 911 Door Threshold Side Sills Protectors Set BLACK FINISH 90155100010	1	1	0	0	$218.00	$218.00	1 finalized
Porsche Windshield Seal - URO Parts 91154122503 91154122503	1	1	0	0	$120.00	$120.00	1 finalized
16AWG Speaker Wire, GearIT Pro Series 16 Gauge OFC Speaker Wire Cable (500 Feet / 152.4 Meters) B01MA6MPBB	1	1	0	0	$101.00	$101.00	1 finalized
Wing Screw for Electrical Panel Cover 900-029-102-02-M350	1	1	0	0	$7.00	$7.00	1 finalized
HVAC Heater Control Cable Clip 90157191900	4	4	0	0	$10.00	$40.00	4 finalized
Blower Control Cable Clamping Bolt 90121168300	2	2	0	0	$13.00	$26.00	2 finalized
Door Panel // M4 x 25mm // Flat Phillips Head Screw 91698A728	2	2	0	0	$1.00	$2.00	2 finalized
1974-1988 Porsche 911 Front Seat Belt Kit 5052	1	1	0	0	$540.00	$540.00	1 finalized
Porsche Intermittent Wiper Relay 911-618-149-02	1	1	0	0	$210.00	$210.00	1 finalized
12AWG Speaker Wire, OFC 100 Feet B00HZWYJJO	1	1	0	0	$56.00	$56.00	1 finalized
Black 4 Gauge OFC Wire (25ft) AWG Amp Battery Cable for Automotive Electrical Wiring - Oxygen Free Copper (OFC) Welding Cable 4GA - Car Amplifier Power & Ground Cable, Stereo Audio Speakers, RV Trailer Wiring B0C7HCY2LC	1	1	0	0	$75.00	$75.00	1 finalized
Joinfworld Fused Power Distribution Block Car Audio 4 Way MIDI(Mini-ANL) Fuse Block 12V 0/4 Gauge with Ground for Auto UTV Boat Stereo Amp B0B3X9TB8G	1	1	0	0	$35.00	$35.00	1 finalized
Focal Sub 10 Slim 10" shallow-mount 4-ohm voice coil subwoofer speaker SUB10SLIM	2	2	0	0	$448.00	$896.00	2 finalized
SELTERM 4 AWG Gauge Copper Lug Terminal Ring Terminal Eyelet B0CS6LZQXC	1	1	0	0	$28.00	$28.00	1 finalized
JBL Club A600 // Woofer Amp 109CL600A	1	1	0	0	$476.00	$476.00	1 finalized
Focal Performance 130AC Access 5-1/4" coaxial speakers 130AC	1	1	0	0	$329.99	$329.99	1 finalized
Parts subtotal	**145**	**144**	**0**	**1**		**$25,249.54**	

Services Detail

Description	Qty	Billable	Draft allocation	Billing status
Replace 4 Tires on RSR	1	$1,940.00	—	Finalized
Four Wheel Alignment and A/C System Charge	1	$899.27	—	Finalized
Services subtotal	**2**	**$2,839.27**	**$0.00**	

Draft allocation is the amount locked on a draft invoice at the time it was drafted; it can differ from the current billable price.

Separately Billable Labor

Task	Billable logged hrs	Approved rate	Billable to date	Remaining est. hrs	Projected add'l billing	Classification
RSR Front Bumper Fix	8.50 h	$125.00/h	$1,062.50	0.00 h	$0.00	Billable (valued, not invoiced)
Swap to 964 oil temp gauge	0.25 h	$125.00/h	$31.25	0.00 h	$0.00	Billable (valued, not invoiced)
Engine Bay Vacumn Canister Fix	0.25 h	$125.00/h	$31.25	0.00 h	$0.00	Billable (valued, not invoiced)
Change oil sender	1.25 h	$125.00/h	$156.25	0.00 h	$0.00	Billable (valued, not invoiced)
Rust covert oil lines and paint	1.50 h	$125.00/h	$187.50	0.00 h	$0.00	Billable (valued, not invoiced)
Add metal skid sleds	0.25 h	$125.00/h	$31.25	0.00 h	$0.00	Billable (valued, not invoiced)
Driver door Pull Strap // Opening Shows (move handle up)	0.50 h	$125.00/h	$62.50	0.00 h	$0.00	Billable (valued, not invoiced)
Order New Set of Tires for RSR	0.25 h	$125.00/h	$31.25	0.00 h	$0.00	Billable (valued, not invoiced)
Test and Fix Fuel Low Light	0.75 h	$125.00/h	$93.75	0.00 h	$0.00	Billable (valued, not invoiced)
Trace wire for oil temp gauge // Not reacting to temp increase	3.00 h	$125.00/h	$375.00	0.00 h	$0.00	Billable (valued, not invoiced)
Idle Switch Adjust Stop	0.25 h	$125.00/h	$31.25	0.00 h	$0.00	Billable (valued, not invoiced)
Touchup Undercoat (Rockers/Wheelwells/Misc)	3.00 h	$125.00/h	$375.00	0.00 h	$0.00	Billable (valued, not invoiced)
Reinstall Clock/Oil Gauges	0.25 h	$125.00/h	$31.25	0.00 h	$0.00	Billable (valued, not invoiced)
Scuff pad oil lines and corroded areas	2.50 h	$125.00/h	$312.50	0.00 h	$0.00	Billable (valued, not invoiced)
Work with Classic Retrofit to Fix AC Intermitent	4.00 h	$125.00/h	$500.00	0.00 h	$0.00	Billable (valued, not invoiced)
Fix Seat Belt Rattle	0.25 h	$125.00/h	$31.25	0.00 h	$0.00	Billable (valued, not invoiced)
Install Engine Bay Cover Pieces	0.25 h	$125.00/h	$31.25	0.00 h	$0.00	Billable (valued, not invoiced)
Make and Install Seatbelt guide behind Console	2.00 h	$125.00/h	$250.00	0.00 h	$0.00	Billable (valued, not invoiced)
Wire up and test HORNS	0.50 h	$125.00/h	$62.50	0.00 h	$0.00	Billable (valued, not invoiced)
Re-Glue Woven edges to panel & Re-VHB Driver door Trim	1.00 h	$125.00/h	$125.00	0.00 h	$0.00	Billable (valued, not invoiced)
Polish Gauge Glass/Remove Scratches	2.00 h	$125.00/h	$250.00	0.00 h	$0.00	Billable (valued, not invoiced)

Task	Billable logged hrs	Approved rate	Billable to date	Remaining est. hrs	Projected add'l billing	Classification
Check why Tach Bounces (check 2nd ground wire)	0.25 h	$125.00/h	$31.25	0.00 h	$0.00	Billable (valued, not invoiced)
Install rear bumper	1.00 h	$125.00/h	$125.00	0.00 h	$0.00	Billable (valued, not invoiced)
Test and Fix Pass and Driver Pull Strap (too tight)	1.00 h	$125.00/h	$125.00	0.00 h	$0.00	Billable (valued, not invoiced)
Install Front Lights	2.00 h	$125.00/h	$250.00	0.00 h	$0.00	Billable (valued, not invoiced)
Build Front Lights	2.00 h	$125.00/h	$250.00	0.00 h	$0.00	Billable (valued, not invoiced)
Cover Frunk Panels with Leather and Carpet	1.25 h	$125.00/h	$156.25	0.00 h	$0.00	Billable (valued, not invoiced)
Repowdercoat Door Handle Plates	2.00 h	$125.00/h	$250.00	0.00 h	$0.00	Billable (valued, not invoiced)
Touchup door sills	0.25 h	$125.00/h	$31.25	0.00 h	$0.00	Billable (valued, not invoiced)
Order Grand Prix White	0.10 h	$125.00/h	$12.50	0.00 h	$0.00	Billable (valued, not invoiced)
Final Muffler Install and Testing	2.00 h	$125.00/h	$250.00	0.00 h	$0.00	Billable (valued, not invoiced)
Fix Rear Windshield	0.50 h	$125.00/h	$62.50	0.00 h	$0.00	Billable (valued, not invoiced)
Fix Gas Cable	1.00 h	$125.00/h	$125.00	0.00 h	$0.00	Billable (valued, not invoiced)
Rattle in Driver Door	0.25 h	$125.00/h	$31.25	0.00 h	$0.00	Billable (valued, not invoiced)
Re-VHB Rear Bumper Trim	1.00 h	$125.00/h	$125.00	0.00 h	$0.00	Billable (valued, not invoiced)
Alternator Light Comes on/off	2.00 h	$125.00/h	$250.00	0.00 h	$0.00	Billable (valued, not invoiced)
Install main glass trim pieces	0.50 h	$125.00/h	$62.50	0.00 h	$0.00	Billable (valued, not invoiced)
Install windshied wipers	0.15 h	$125.00/h	$18.75	0.00 h	$0.00	Billable (valued, not invoiced)
Install Muffler	1.00 h	$125.00/h	$125.00	0.00 h	$0.00	Billable (valued, not invoiced)
Clean and Touchup Brake Calipers	1.00 h	$125.00/h	$125.00	0.00 h	$0.00	Billable (valued, not invoiced)
Replace door sills	2.00 h	$125.00/h	$250.00	0.00 h	$0.00	Billable (valued, not invoiced)
Install rubber plugs for door frame bolts	1.00 h	$125.00/h	$125.00	0.00 h	$0.00	Billable (valued, not invoiced)
Upholster and Install Front Seats	8.00 h	$125.00/h	$1,000.00	0.00 h	$0.00	Billable (valued, not invoiced)
Make Appt for AC Charge and Alignment	1.00 h	$125.00/h	$125.00	0.00 h	$0.00	Billable (valued, not invoiced)
Raise Ride Height by 1/2 inch	2.50 h	$125.00/h	$312.50	0.00 h	$0.00	Billable (valued, not invoiced)
Install Final Frunk Panels	2.00 h	$125.00/h	$250.00	0.00 h	$0.00	Billable (valued, not invoiced)
Pull Rear Seat Delete and Fix Bumps	1.50 h	$125.00/h	$187.50	0.00 h	$0.00	Billable (valued, not invoiced)
Paint Horn Grill Backer/Fender Black	1.25 h	$125.00/h	$156.25	0.00 h	$0.00	Billable (valued, not invoiced)

Task	Billable logged hrs	Approved rate	Billable to date	Remaining est. hrs	Projected add'l billing	Classification
Finish Audio Wiring	3.00 h	$125.00/h	$375.00	0.00 h	$0.00	Billable (valued, not invoiced)
Install Door Seals	0.50 h	$125.00/h	$62.50	0.00 h	$0.00	Billable (valued, not invoiced)
Order RSR Porsche Badge for hood	1.00 h	$125.00/h	$125.00	0.00 h	$0.00	Billable (valued, not invoiced)
Fix Shorted Wire for Driver Turn Circuit	20.00 h	$125.00/h	$2,500.00	0.00 h	$0.00	Billable (valued, not invoiced)
Build Rear Taillights	1.00 h	$125.00/h	$125.00	0.00 h	$0.00	Billable (valued, not invoiced)
Touchup Paint	2.00 h	$125.00/h	$250.00	0.00 h	$0.00	Billable (valued, not invoiced)
Install Raven S Headlights	1.00 h	$125.00/h	$125.00	0.00 h	$0.00	Billable (valued, not invoiced)
INSTALL Door Stop Custom Mechanisms	2.00 h	$125.00/h	$250.00	0.00 h	$0.00	Billable (valued, not invoiced)
INSTALL Gauges and Test	1.00 h	$125.00/h	$125.00	0.00 h	$0.00	Billable (valued, not invoiced)
Reinstall Windshield	2.00 h	$125.00/h	$250.00	0.00 h	$0.00	Billable (valued, not invoiced)
Door Panel Installation	2.00 h	$125.00/h	$250.00	0.00 h	$0.00	Billable (valued, not invoiced)
Install Rear Lights	2.00 h	$125.00/h	$250.00	0.00 h	$0.00	Billable (valued, not invoiced)
Final Test/Confirm Function of Electric AC	2.00 h	$125.00/h	$250.00	0.00 h	$0.00	Billable (valued, not invoiced)
Mold and Build // Rear Splitter for Install	4.00 h	$125.00/h	$500.00	0.00 h	$0.00	Billable (valued, not invoiced)
Labor subtotal (billable only)	**114.50 h**		**$14,312.50**	**0.00 h**	**$0.00**	

Projected Total Labor Billing	Amount
Labor billable to date	$14,312.50
+ Projected remaining labor	$0.00
= Projected total labor billing	**$14,312.50**

Only labor classified Billable is valued. Service-included, non-billable and unclassified hours are not counted as additional labor revenue. Rates are not totaled.

Invoices

Invoice	Type	Status	Issue date	Total	Paid	Balance due
INV_3073	progress	sent	2026-08-25	$6,090.27	$0.00	$5,808.28
Invoice 3043	progress	paid		$2,083.00	$2,083.00	$0.00
Invoice 3043	progress	paid		$10,331.53	$10,331.53	$0.00
446125	progress	paid		$9,828.00	$9,828.00	$0.00

Financial Reconciliation

Category	Current billable	Projected additional	Projected total
Parts	$25,249.54	—	$25,249.54
Services	$2,839.27	—	$2,839.27
Labor	$14,312.50	$0.00	$14,312.50
TOTAL	**$42,401.31**	**$0.00**	**$42,401.31**

Invoice position (Parts & Services only)	Amount
Finalized invoiced	$28,332.80
Paid	$22,242.53
Outstanding	$5,808.28
Allocated to drafts	$0.00
Available to invoice	**$254.00**

Projected totals are estimates and are not amounts currently payable. Labor is valued but not yet invoiced.