GTS1 Updates/Fixes

Client: Dan Martenson · Project ID: 68279030 · VIN/Chassis: — · Generated: Nov 4, 2026, 10:56 AM CT

Billing detail for review only. This is not an invoice and creates no payment obligation. Previously invoiced amounts are historical. Projected amounts are estimates, not amounts currently payable.

Financial Summary

Measure	Amount
Current Project Value	
Parts billable	$5,608.00
Services billable	$5,695.00
Separately billable labor to date (valued, not yet invoiced)	$7,250.00
Total current billable	**$18,553.00**
Projected Value (estimate, not currently payable)	
Remaining estimated billable labor	$5,075.00
Total projected project value	**$23,628.00**
Invoice Position	
Finalized invoiced (historical)	$0.00
Paid	$0.00
Outstanding	$0.00
Allocated to drafts	$7,031.00
Parts & Services available to invoice	**$4,272.00**

Current project value is not the amount currently invoice-eligible. Separately billable labor is valued but not yet supported by the invoicing workflow. Projected labor is an estimate of future work, not completed work.

Parts Detail

Description / Part #	Required	Finalized	On draft	Available	Unit price	Billable	Billing status
Steering Rack Rubber Seal 964 and Early 993 964 347 333 03	1	0	0	1	$40.00	$40.00	1 available
RS Engine Mount for 964 and 993 M154	2	0	0	2	$213.00	$426.00	2 available
Porsche Door Panel Trim Support Left 911-555-421-00-01C	1	0	0	1	$12.00	$12.00	1 available
Porsche Door Panel Trim Support Right 911-555-422-00-01C	1	0	0	1	$12.00	$12.00	1 available
Mechanical Rear Decklid Strut, Carbon Fiber REN-E188-CBN	1	0	0	1	$195.00	$195.00	1 available
Porsche Steering Rack Lock Nut 95910117200	1	0	0	1	$27.00	$27.00	1 available
Porsche Steering Rack Bushing 96434713707	2	0	0	2	$15.00	$30.00	2 available
Porsche Steering Rack Boot 96434719103	2	0	0	2	$22.00	$44.00	2 available
1989 Porsche 911 Carrera 4 Porsche 911 C2 C4 Rebuilt Steering Rack 96434700902	1	0	0	1	$1,625.00	$1,625.00	1 available
Black Oil Key Blank for Porsche 911 / 914 Black	2	0	0	2	$143.00	$286.00	2 available

Description / Part #	Required	Finalized	On draft	Available	Unit price	Billable	Billing status
PLX Wideband O2 Air Fuel Ratio Sensor Module | Air/Fuel Ratio AFR	1	0	1	0	$300.00	$300.00	1 on draft
Heating Pipe. Porsche 964 & 993 6-8 HP More 'm 964167003 964167003	1	0	1	0	$248.00	$248.00	1 on draft
Engine air duct. Porsche 96410640302 96410640302	1	0	1	0	$168.00	$168.00	1 on draft
M18X1.5 O2 Sensor Bung and Plug Notched Style (2 Bungs/ 2 Plugs)	1	0	1	0	$23.00	$23.00	1 on draft
Bosch LSU4.9 Wideband Oxygen O2 Air Fuel Ratio Sensor	1	0	1	0	$255.00	$255.00	1 on draft
Bosch LSU4.9 Wideband Oxygen O2 Air Fuel Ratio Sensor Harness	1	0	1	0	$91.00	$91.00	1 on draft
REAR 16" Classic Windshield Wiper Arm 911 628 613 01	2	0	2	0	$11.00	$22.00	2 on draft
Main Door Seal - Porsche 91153109503	1	0	1	0	$41.00	$41.00	1 on draft
911 Door Panel Moisture Barrier (pair)-DPMB	1	0	1	0	$15.00	$15.00	1 on draft
Porsche Fluid Reservoir - 911 89-94 964-528-019-02	1	0	1	0	$272.00	$272.00	1 on draft
Washer Pump Relay 92861811303	1	0	1	0	$165.00	$165.00	1 on draft
Porsche Window Channel Guide - Felt 91154290500	2	0	2	0	$60.00	$120.00	2 on draft
1974-1988 Porsche 911 Front Seat Belt Kit 5052	1	0	1	0	$540.00	$540.00	1 on draft
Alcantara Auto Cover - 9040 Black ALC-9040-C	2	0	2	0	$201.00	$402.00	2 on draft
Alcantara Multilayer - 9040 Black ALC-9040-ML	1	0	1	0	$249.00	$249.00	1 on draft
Parts subtotal	**32**	**0**	**18**	**14**		**$5,608.00**	

Services Detail

Description	Qty	Billable	Draft allocation	Billing status
Tune file analysis and optimization based on road tests and tune sessions	1	$1,575.00	—	Available
Powder Coating	1	$75.00	$20.00	On 1 draft(s)
Chrome Plated Solid Window door Frames	1	$4,045.00	$4,033.00	On 1 draft(s)
Services subtotal	**3**	**$5,695.00**	**$4,053.00**	

Draft allocation is the amount locked on a draft invoice at the time it was drafted; it can differ from the current billable price.

Separately Billable Labor

Remaining Estimated Work (21 tasks)

Task	Billable logged hrs	Approved rate	Billable to date	Remaining est. hrs	Projected add'l billing	Classification
Refurbish door handle trim	0.00 h	$145.00/h	$0.00	3.00 h	$435.00	Billable (valued, not invoiced)
Order Front Steering Cover // or Find in Stock	0.00 h	$145.00/h	$0.00	0.25 h	$36.25	Billable (valued, not invoiced)
Replace Damaged Chrome Decklid Grill and Trim Pieces on Decklid	0.00 h	$145.00/h	$0.00	4.00 h	$580.00	Billable (valued, not invoiced)
Final Clean Prior to Delivery	0.00 h	$145.00/h	$0.00	2.00 h	$290.00	Billable (valued, not invoiced)
Engine Bay Cleanup	0.00 h	$145.00/h	$0.00	1.00 h	$145.00	Billable (valued, not invoiced)
Replace Trans Mount // Front	0.00 h	$145.00/h	$0.00	0.25 h	$36.25	Billable (valued, not invoiced)
Replace Rear Engine Mounts	0.00 h	$145.00/h	$0.00	2.00 h	$290.00	Billable (valued, not invoiced)
Install Door to Window Chrome Trim	0.00 h	$145.00/h	$0.00	0.50 h	$72.50	Billable (valued, not invoiced)
Steering Rack Leaking into Tie Rod Boot	0.00 h	$145.00/h	$0.00	4.00 h	$580.00	Billable (valued, not invoiced)
Install Door Panels	0.00 h	$145.00/h	$0.00	2.00 h	$290.00	Billable (valued, not invoiced)
Fix Chrome on Trim/Lights	0.00 h	$145.00/h	$0.00	2.00 h	$290.00	Billable (valued, not invoiced)
Order Backdate Heat Parts	0.00 h	$145.00/h	$0.00	0.25 h	$36.25	Billable (valued, not invoiced)
Backdate Heat Pipe (Clamp to Motor)	0.00 h	$145.00/h	$0.00	0.25 h	$36.25	Billable (valued, not invoiced)
Assess whole car for Pre-Sale Checklist (ADD TASKS)	0.00 h	$145.00/h	$0.00	1.00 h	$145.00	Billable (valued, not invoiced)
Make 2 more keys for Dan // Speed Hole	0.00 h	$145.00/h	$0.00	1.00 h	$145.00	Billable (valued, not invoiced)
Get front end alignment done pull to the left	0.00 h	$145.00/h	$0.00	1.00 h	$145.00	Billable (valued, not invoiced)
Rear Decklid / Fix lineup	0.00 h	$145.00/h	$0.00	1.00 h	$145.00	Billable (valued, not invoiced)
Clean Up Exterior	0.00 h	$145.00/h	$0.00	1.00 h	$145.00	Billable (valued, not invoiced)
Fix Carpet areas (Front and Rear)	0.00 h	$145.00/h	$0.00	4.00 h	$580.00	Billable (valued, not invoiced)
New old school windshield wiper blades	0.00 h	$145.00/h	$0.00	0.50 h	$72.50	Billable (valued, not invoiced)
Fix Front Seat Mounts and Angles	0.00 h	$145.00/h	$0.00	4.00 h	$580.00	Billable (valued, not invoiced)
Remaining Estimated Work subtotal (billable only)	**0.00 h**		**$0.00**	**35.00 h**	**$5,075.00**	

No Remaining Estimated Hours (21 tasks)

Task	Billable logged hrs	Approved rate	Billable to date	Remaining est. hrs	Projected add'l billing	Classification
Make Door Arrestor Cover Plates	4.00 h	$145.00/h	$580.00	0.00 h	$0.00	Billable (valued, not invoiced)
Diagnose O2 Issue and Test PLX Wideband, replace and test new	4.50 h	$145.00/h	$652.50	0.00 h	$0.00	Billable (valued, not invoiced)
Drill holes and deck lid to drain water	0.50 h	$145.00/h	$72.50	0.00 h	$0.00	Billable (valued, not invoiced)
Frunk hood struts, paint all black	0.75 h	$145.00/h	$108.75	0.00 h	$0.00	Billable (valued, not invoiced)
Ventelation Fan Speed not working	2.00 h	$145.00/h	$290.00	0.00 h	$0.00	Billable (valued, not invoiced)
Install new door seals (all cut up)	0.50 h	$145.00/h	$72.50	0.00 h	$0.00	Billable (valued, not invoiced)
O2 Sensor Replace and Fix	2.00 h	$145.00/h	$290.00	0.00 h	$0.00	Billable (valued, not invoiced)
Adjust tps for idle and start	2.25 h	$145.00/h	$326.25	0.00 h	$0.00	Billable (valued, not invoiced)
Engine Tune Fixes and Checks	11.00 h	$145.00/h	$1,595.00	0.00 h	$0.00	Billable (valued, not invoiced)
Need new Light Switch Cover/Knob (old pops off)	1.00 h	$145.00/h	$145.00	0.00 h	$0.00	Billable (valued, not invoiced)
Look at gas cap and reset tighness	1.00 h	$145.00/h	$145.00	0.00 h	$0.00	Billable (valued, not invoiced)
Install New Seat Belts // Black	0.50 h	$145.00/h	$72.50	0.00 h	$0.00	Billable (valued, not invoiced)
New/Missing Wheelwell	0.50 h	$145.00/h	$72.50	0.00 h	$0.00	Billable (valued, not invoiced)
Fix parking brake arm	1.00 h	$145.00/h	$145.00	0.00 h	$0.00	Billable (valued, not invoiced)
Recoat and fix install of sill plates // Chipped	1.50 h	$145.00/h	$217.50	0.00 h	$0.00	Billable (valued, not invoiced)
Replace Door Frames with Solid Chromed Ones	4.50 h	$145.00/h	$652.50	0.00 h	$0.00	Billable (valued, not invoiced)
Cover new Frunk Panels and Install	2.00 h	$145.00/h	$290.00	0.00 h	$0.00	Billable (valued, not invoiced)
Clean Roll Cage to assess damage to be covered	1.50 h	$145.00/h	$217.50	0.00 h	$0.00	Billable (valued, not invoiced)
Cover Roll Cage areas in Leather and Alcantara	8.00 h	$145.00/h	$1,160.00	0.00 h	$0.00	Billable (valued, not invoiced)
Install Center Caps	0.50 h	$145.00/h	$72.50	0.00 h	$0.00	Billable (valued, not invoiced)
Fix Shifter / Losse and missing a set screw	0.50 h	$145.00/h	$72.50	0.00 h	$0.00	Billable (valued, not invoiced)
No Remaining Estimated Hours subtotal (billable only)	**50.00 h**		**$7,250.00**	**0.00 h**	**$0.00**	

Labor Grand Totals

Labor grand totals	Value
Total billable logged hours	50.00 h
Total labor billable to date (current)	$7,250.00
Total remaining estimated billable hours (projected)	35.00 h
Total projected additional labor (estimate)	$5,075.00
= Projected total labor billing	**$12,325.00**

Only labor classified Billable is valued. Service-included, non-billable and unclassified hours are not counted as additional labor revenue. Rates are not totaled.

Invoices

Invoice	Type	Status	Issue date	Total	Paid	Balance due
5ceb88	progress	draft		$6,964.00	$0.00	$6,964.00

Financial Reconciliation

Category	Current billable	Projected additional	Projected total
Parts	$5,608.00	—	$5,608.00
Services	$5,695.00	—	$5,695.00
Labor	$7,250.00	$5,075.00	$12,325.00
TOTAL	**$18,553.00**	**$5,075.00**	**$23,628.00**

Invoice position (Parts & Services only)	Amount
Finalized invoiced	$0.00
Paid	$0.00
Outstanding	$0.00
Allocated to drafts	$7,031.00
Available to invoice	**$4,272.00**

Projected totals are estimates and are not amounts currently payable. Labor is valued but not yet invoiced.