# GTS1 Updates/Fixes

Client: Dan Martenson · Project ID: 68279030 · VIN/Chassis: — · Generated: Nov 4, 2026, 10:55 AM CT

Billing detail for review only. This is not an invoice and creates no payment obligation. Previously invoiced amounts are historical. Projected amounts are estimates, not amounts currently payable.

## Financial Summary

| Measure | Amount |
|---|---|
| **Current Project Value** | |
| Parts billable | $5,608.00 |
| Services billable | $5,695.00 |
| Separately billable labor to date (valued, not yet invoiced) | $7,250.00 |
| **Total current billable** | **$18,553.00** |
| **Projected Value (estimate, not currently payable)** | |
| Remaining estimated billable labor | $5,075.00 |
| **Total projected project value** | **$23,628.00** |
| **Invoice Position** | |
| Finalized invoiced (historical) | $0.00 |
| Paid | $0.00 |
| Outstanding | $0.00 |
| Allocated to drafts | $7,031.00 |
| **Parts & Services available to invoice** | **$4,272.00** |

*Current project value is not the amount currently invoice-eligible. Separately billable labor is valued but not yet supported by the invoicing workflow. Projected labor is an estimate of future work, not completed work.*

## Parts Detail

| Description / Part # | Required | Finalized | On draft | Available | Unit price | Billable | Billing status |
|---|---|---|---|---|---|---|---|
| Steering Rack Rubber Seal 964 and Early 993<br>964 347 333 03 | 1 | 0 | 0 | 1 | $40.00 | $40.00 | 1 available |
| RS Engine Mount for 964 and 993<br>M154 | 2 | 0 | 0 | 2 | $213.00 | $426.00 | 2 available |
| Porsche Door Panel Trim Support Left<br>911-555-421-00-01C | 1 | 0 | 0 | 1 | $12.00 | $12.00 | 1 available |
| Porsche Door Panel Trim Support Right<br>911-555-422-00-01C | 1 | 0 | 0 | 1 | $12.00 | $12.00 | 1 available |
| Mechanical Rear Decklid Strut, Carbon Fiber<br>REN-E188-CBN | 1 | 0 | 0 | 1 | $195.00 | $195.00 | 1 available |
| Porsche Steering Rack Lock Nut<br>95910117200 | 1 | 0 | 0 | 1 | $27.00 | $27.00 | 1 available |
| Porsche Steering Rack Bushing<br>96434713707 | 2 | 0 | 0 | 2 | $15.00 | $30.00 | 2 available |
| Porsche Steering Rack Boot<br>96434719103 | 2 | 0 | 0 | 2 | $22.00 | $44.00 | 2 available |
| 1989 Porsche 911 Carrera 4 Porsche 911 C2 C4 Rebuilt Steering Rack<br>96434700902 | 1 | 0 | 0 | 1 | $1,625.00 | $1,625.00 | 1 available |
| Black Oil Key Blank for Porsche 911 / 914<br>Black | 2 | 0 | 0 | 2 | $143.00 | $286.00 | 2 available |

| Description / Part # | Required | Finalized | On draft | Available | Unit price | Billable | Billing status |
|---|---|---|---|---|---|---|---|
| PLX Wideband O2 Air Fuel Ratio Sensor Module \| Air/Fuel Ratio AFR | 1 | 0 | 1 | 0 | $300.00 | $300.00 | 1 on draft |
| Heating Pipe. Porsche 964 & 993 6-8 HP More 'm 964167003 964167003 | 1 | 0 | 1 | 0 | $248.00 | $248.00 | 1 on draft |
| Engine air duct. Porsche 96410640302 96410640302 | 1 | 0 | 1 | 0 | $168.00 | $168.00 | 1 on draft |
| M18X1.5 O2 Sensor Bung and Plug Notched Style (2 Bungs/ 2 Plugs) | 1 | 0 | 1 | 0 | $23.00 | $23.00 | 1 on draft |
| Bosch LSU4.9 Wideband Oxygen O2 Air Fuel Ratio Sensor | 1 | 0 | 1 | 0 | $255.00 | $255.00 | 1 on draft |
| Bosch LSU4.9 Wideband Oxygen O2 Air Fuel Ratio Sensor Harness | 1 | 0 | 1 | 0 | $91.00 | $91.00 | 1 on draft |
| REAR 16" Classic Windshield Wiper Arm 911 628 613 01 | 2 | 0 | 2 | 0 | $11.00 | $22.00 | 2 on draft |
| Main Door Seal - Porsche 91153109503 | 1 | 0 | 1 | 0 | $41.00 | $41.00 | 1 on draft |
| 911 Door Panel Moisture Barrier (pair)-DPMB | 1 | 0 | 1 | 0 | $15.00 | $15.00 | 1 on draft |
| Porsche Fluid Reservoir - 911 89-94 964-528-019-02 | 1 | 0 | 1 | 0 | $272.00 | $272.00 | 1 on draft |
| Washer Pump Relay 92861811303 | 1 | 0 | 1 | 0 | $165.00 | $165.00 | 1 on draft |
| Porsche Window Channel Guide - Felt 91154290500 | 2 | 0 | 2 | 0 | $60.00 | $120.00 | 2 on draft |
| 1974-1988 Porsche 911 Front Seat Belt Kit 5052 | 1 | 0 | 1 | 0 | $540.00 | $540.00 | 1 on draft |
| Alcantara Auto Cover - 9040 Black ALC-9040-C | 2 | 0 | 2 | 0 | $201.00 | $402.00 | 2 on draft |
| Alcantara Multilayer - 9040 Black ALC-9040-ML | 1 | 0 | 1 | 0 | $249.00 | $249.00 | 1 on draft |
| **Parts subtotal** | **32** | **0** | **18** | **14** | | **$5,608.00** | |

## Services Detail

| Description | Qty | Billable | Draft allocation | Billing status |
|---|---|---|---|---|
| Tune file analysis and optimization based on road tests and tune sessions | 1 | $1,575.00 | — | Available |
| Powder Coating | 1 | $75.00 | $20.00 | On 1 draft(s) |
| Chrome Plated Solid Window door Frames | 1 | $4,045.00 | $4,033.00 | On 1 draft(s) |
| **Services subtotal** | **3** | **$5,695.00** | **$4,053.00** | |

*Draft allocation is the amount locked on a draft invoice at the time it was drafted; it can differ from the current billable price.*

## Separately Billable Labor

### Remaining Estimated Work (21 tasks)

| Task | Billable logged hrs | Approved rate | Billable to date | Remaining est. hrs | Projected add'l billing | Classification |
|---|---|---|---|---|---|---|
| Refurbish door handle trim | 0.00 h | $145.00/h | $0.00 | 3.00 h | $435.00 | Billable (valued, not invoiced) |
| Order Front Steering Cover // or Find in Stock | 0.00 h | $145.00/h | $0.00 | 0.25 h | $36.25 | Billable (valued, not invoiced) |
| Replace Damaged Chrome Decklid Grill and Trim Pieces on Decklid | 0.00 h | $145.00/h | $0.00 | 4.00 h | $580.00 | Billable (valued, not invoiced) |
| Final Clean Prior to Delivery | 0.00 h | $145.00/h | $0.00 | 2.00 h | $290.00 | Billable (valued, not invoiced) |
| Engine Bay Cleanup | 0.00 h | $145.00/h | $0.00 | 1.00 h | $145.00 | Billable (valued, not invoiced) |
| Replace Trans Mount // Front | 0.00 h | $145.00/h | $0.00 | 0.25 h | $36.25 | Billable (valued, not invoiced) |
| Replace Rear Engine Mounts | 0.00 h | $145.00/h | $0.00 | 2.00 h | $290.00 | Billable (valued, not invoiced) |
| Install Door to Window Chrome Trim | 0.00 h | $145.00/h | $0.00 | 0.50 h | $72.50 | Billable (valued, not invoiced) |
| Steering Rack Leaking into Tie Rod Boot | 0.00 h | $145.00/h | $0.00 | 4.00 h | $580.00 | Billable (valued, not invoiced) |
| Install Door Panels | 0.00 h | $145.00/h | $0.00 | 2.00 h | $290.00 | Billable (valued, not invoiced) |
| Fix Chrome on Trim/Lights | 0.00 h | $145.00/h | $0.00 | 2.00 h | $290.00 | Billable (valued, not invoiced) |
| Order Backdate Heat Parts | 0.00 h | $145.00/h | $0.00 | 0.25 h | $36.25 | Billable (valued, not invoiced) |
| Backdate Heat Pipe (Clamp to Motor) | 0.00 h | $145.00/h | $0.00 | 0.25 h | $36.25 | Billable (valued, not invoiced) |
| Assess whole car for Pre-Sale Checklist (ADD TASKS) | 0.00 h | $145.00/h | $0.00 | 1.00 h | $145.00 | Billable (valued, not invoiced) |
| Make 2 more keys for Dan // Speed Hole | 0.00 h | $145.00/h | $0.00 | 1.00 h | $145.00 | Billable (valued, not invoiced) |
| Get front end alignment done pull to the left | 0.00 h | $145.00/h | $0.00 | 1.00 h | $145.00 | Billable (valued, not invoiced) |
| Rear Decklid / Fix lineup | 0.00 h | $145.00/h | $0.00 | 1.00 h | $145.00 | Billable (valued, not invoiced) |
| Clean Up Exterior | 0.00 h | $145.00/h | $0.00 | 1.00 h | $145.00 | Billable (valued, not invoiced) |
| Fix Carpet areas (Front and Rear) | 0.00 h | $145.00/h | $0.00 | 4.00 h | $580.00 | Billable (valued, not invoiced) |
| New old school windshield wiper blades | 0.00 h | $145.00/h | $0.00 | 0.50 h | $72.50 | Billable (valued, not invoiced) |
| Fix Front Seat Mounts and Angles | 0.00 h | $145.00/h | $0.00 | 4.00 h | $580.00 | Billable (valued, not invoiced) |
| **Remaining Estimated Work subtotal (billable only)** | **0.00 h** | | **$0.00** | **35.00 h** | **$5,075.00** | |

### No Remaining Estimated Hours (21 tasks)

| Task | Billable logged hrs | Approved rate | Billable to date | Remaining est. hrs | Projected add'l billing | Classification |
|---|---|---|---|---|---|---|
| Make Door Arrestor Cover Plates | 4.00 h | $145.00/h | $580.00 | 0.00 h | $0.00 | Billable (valued, not invoiced) |
| Diagnose O2 Issue and Test PLX Wideband, replace and test new | 4.50 h | $145.00/h | $652.50 | 0.00 h | $0.00 | Billable (valued, not invoiced) |
| Drill holes and deck lid to drain water | 0.50 h | $145.00/h | $72.50 | 0.00 h | $0.00 | Billable (valued, not invoiced) |
| Frunk hood struts, paint all black | 0.75 h | $145.00/h | $108.75 | 0.00 h | $0.00 | Billable (valued, not invoiced) |
| Ventelation Fan Speed not working | 2.00 h | $145.00/h | $290.00 | 0.00 h | $0.00 | Billable (valued, not invoiced) |
| Install new door seals (all cut up) | 0.50 h | $145.00/h | $72.50 | 0.00 h | $0.00 | Billable (valued, not invoiced) |
| O2 Sensor Replace and Fix | 2.00 h | $145.00/h | $290.00 | 0.00 h | $0.00 | Billable (valued, not invoiced) |
| Adjust tps for idle and start | 2.25 h | $145.00/h | $326.25 | 0.00 h | $0.00 | Billable (valued, not invoiced) |
| Engine Tune Fixes and Checks | 11.00 h | $145.00/h | $1,595.00 | 0.00 h | $0.00 | Billable (valued, not invoiced) |
| Need new Light Switch Cover/Knob (old pops off) | 1.00 h | $145.00/h | $145.00 | 0.00 h | $0.00 | Billable (valued, not invoiced) |
| Look at gas cap and reset tighness | 1.00 h | $145.00/h | $145.00 | 0.00 h | $0.00 | Billable (valued, not invoiced) |
| Install New Seat Belts // Black | 0.50 h | $145.00/h | $72.50 | 0.00 h | $0.00 | Billable (valued, not invoiced) |
| New/Missing Wheelwell | 0.50 h | $145.00/h | $72.50 | 0.00 h | $0.00 | Billable (valued, not invoiced) |
| Fix parking brake arm | 1.00 h | $145.00/h | $145.00 | 0.00 h | $0.00 | Billable (valued, not invoiced) |
| Recoat and fix install of sill plates // Chipped | 1.50 h | $145.00/h | $217.50 | 0.00 h | $0.00 | Billable (valued, not invoiced) |
| Replace Door Frames with Solid Chromed Ones | 4.50 h | $145.00/h | $652.50 | 0.00 h | $0.00 | Billable (valued, not invoiced) |
| Cover new Frunk Panels and Install | 2.00 h | $145.00/h | $290.00 | 0.00 h | $0.00 | Billable (valued, not invoiced) |
| Clean Roll Cage to assess damage to be covered | 1.50 h | $145.00/h | $217.50 | 0.00 h | $0.00 | Billable (valued, not invoiced) |
| Cover Roll Cage areas in Leather and Alcantara | 8.00 h | $145.00/h | $1,160.00 | 0.00 h | $0.00 | Billable (valued, not invoiced) |
| Install Center Caps | 0.50 h | $145.00/h | $72.50 | 0.00 h | $0.00 | Billable (valued, not invoiced) |
| Fix Shifter / Losse and missing a set screw | 0.50 h | $145.00/h | $72.50 | 0.00 h | $0.00 | Billable (valued, not invoiced) |
| **No Remaining Estimated Hours subtotal (billable only)** | **50.00 h** | | **$7,250.00** | **0.00 h** | **$0.00** | |

### Labor Grand Totals

| Labor grand totals | Value |
|---|---|
| Total billable logged hours | 50.00 h |
| Total labor billable to date (current) | $7,250.00 |
| Total remaining estimated billable hours (projected) | 35.00 h |
| Total projected additional labor (estimate) | $5,075.00 |
| **= Projected total labor billing** | **$12,325.00** |

*Only labor classified Billable is valued. Service-included, non-billable and unclassified hours are not counted as additional labor revenue. Rates are not totaled.*

## Invoices

| Invoice | Type | Status | Issue date | Total | Paid | Balance due |
|---|---|---|---|---|---|---|
| 5ceb88 | progress | draft | | $6,964.00 | $0.00 | $6,964.00 |

## Financial Reconciliation

| Category | Current billable | Projected additional | Projected total |
|---|---|---|---|
| Parts | $5,608.00 | — | $5,608.00 |
| Services | $5,695.00 | — | $5,695.00 |
| Labor | $7,250.00 | $5,075.00 | $12,325.00 |
| **TOTAL** | **$18,553.00** | **$5,075.00** | **$23,628.00** |

| Invoice position (Parts & Services only) | Amount |
|---|---|
| Finalized invoiced | $0.00 |
| Paid | $0.00 |
| Outstanding | $0.00 |
| Allocated to drafts | $7,031.00 |
| **Available to invoice** | **$4,272.00** |

*Projected totals are estimates and are not amounts currently payable. Labor is valued but not yet invoiced.*