GTS1 Updates/Fixes

Client: Dan Martenson VIN / Chassis: — Project ID: 695e7b4bd4f8838a68279030
Generated: 11/4/2026, 9:32:24 AM (Central) Report: Billing Detail — Not an Invoice

This document is a billing detail for review. It is not an invoice and creates no payment obligation. Previously invoiced amounts are shown for reference only.

Financial summary

Measure	Amount
Parts billable (current)	$5,608.00
Services billable (current)	$5,695.00
Labor billable to date (valued, not invoiced)	$7,250.00
Total current billable	$18,553.00
Projected remaining labor	$5,075.00
Total projected billable	$23,628.00
Already finalized / invoiced (historical)	$0.00
Outstanding balance on finalized invoices	$0.00
Allocated to draft invoices	$7,031.00
Parts & Services available to invoice	$4,272.00

Parts

Part	Part #	Qty	Finalized	On draft	Available	Unit price	Billable	Status
Steering Rack Rubber Seal 964 and Early 993	964 347 333 03	1	0	0	1	$40.00	$40.00	1 available
RS Engine Mount for 964 and 993	M154	2	0	0	2	$213.00	$426.00	2 available
Porsche Door Panel Trim Support Left	911-555-421-00-01C	1	0	0	1	$12.00	$12.00	1 available
Porsche Door Panel Trim Support Right	911-555-422-00-01C	1	0	0	1	$12.00	$12.00	1 available
Mechanical Rear Decklid Strut, Carbon Fiber	REN-E188-CBN	1	0	0	1	$195.00	$195.00	1 available
Porsche Steering Rack Lock Nut	95910117200	1	0	0	1	$27.00	$27.00	1 available
Porsche Steering Rack Bushing	96434713707	2	0	0	2	$15.00	$30.00	2 available
Porsche Steering Rack Boot	96434719103	2	0	0	2	$22.00	$44.00	2 available
1989 Porsche 911 Carrera 4 Porsche 911 C2 C4 Rebuilt Steering Rack	96434700902	1	0	0	1	$1,625.00	$1,625.00	1 available
Black Oil Key Blank for Porsche 911 / 914	Black	2	0	0	2	$143.00	$286.00	2 available
PLX Wideband O2 Air Fuel Ratio Sensor Module | Air/Fuel Ratio AFR		1	0	1	0	$300.00	$300.00	1 on draft
Heating Pipe. Porsche 964 & 993 6-8 HP More 'm 964167(	964167003	1	0	1	0	$248.00	$248.00	1 on draft
Engine air duct. Porsche 964 / 993 'm 96410640302	96410640302	1	0	1	0	$168.00	$168.00	1 on draft

Part	Part #	Qty	Finalized	On draft	Available	Unit price	Billable	Status
M18X1.5 O2 Sensor Bung and Plug Notched Style (2 Bungs/ 2 Plugs)		1	0	1	0	$23.00	$23.00	1 on draft
Bosch LSU4.9 Wideband Oxygen O2 Air Fuel Ratio Sensor		1	0	1	0	$255.00	$255.00	1 on draft
Bosch LSU4.9 Wideband Oxygen O2 Air Fuel Ratio Sensor Harness		1	0	1	0	$91.00	$91.00	1 on draft
REAR 16" Classic Windshield Wiper Arm	911 628 613 01	2	0	2	0	$11.00	$22.00	2 on draft
Main Door Seal - Porsche	91153109503	1	0	1	0	$41.00	$41.00	1 on draft
911 Door Panel Moisture Barrier (pair)-DPMB		1	0	1	0	$15.00	$15.00	1 on draft
Porsche Fluid Reservoir - 911 89-94	964-528-019-02	1	0	1	0	$272.00	$272.00	1 on draft
Washer Pump Relay	92861811303	1	0	1	0	$165.00	$165.00	1 on draft
Porsche Window Channel Guide - Felt	91154290500	2	0	2	0	$60.00	$120.00	2 on draft
1974-1988 Porsche 911 Front Seat Belt Kit	5052	1	0	1	0	$540.00	$540.00	1 on draft
Alcantara Auto Cover - 9040 Black	ALC-9040-C	2	0	2	0	$201.00	$402.00	2 on draft
Alcantara Multilayer - 9040 Black	ALC-9040-ML	1	0	1	0	$249.00	$249.00	1 on draft
Parts subtotal							**$5,608.00**	

Services

Service	Qty	Billable	On draft	Status
Tune file analysis and optimization based on road tests and tune sessions	1	$1,575.00	—	Available
Powder Coating	1	$75.00	$20.00	On 1 draft(s)
Chrome Plated Solid Window door Frames	1	$4,045.00	$4,033.00	On 1 draft(s)
Services subtotal		**$5,695.00**		

Separately billable labor (valued, not yet invoice-eligible)

Task	Billable hrs	Rate	Billable to date	Remaining hrs	Projected add'l	Classification
Refurbish door handle trim	0.00 h	$145.00/h	$0.00	3.00 h	$435.00	Billable — valued, not invoiced
Order Front Steering Cover // or Find in Stock	0.00 h	$145.00/h	$0.00	0.25 h	$36.25	Billable — valued, not invoiced
Replace Damaged Chrome Decklid Grill and Trim Pieces on Decklid	0.00 h	$145.00/h	$0.00	4.00 h	$580.00	Billable — valued, not invoiced
Final Clean Prior to Delivery	0.00 h	$145.00/h	$0.00	2.00 h	$290.00	Billable — valued, not invoiced
Engine Bay Cleanup	0.00 h	$145.00/h	$0.00	1.00 h	$145.00	Billable — valued, not invoiced
Replace Trans Mount // Front	0.00 h	$145.00/h	$0.00	0.25 h	$36.25	Billable — valued, not invoiced
Replace Rear Engine Mounts	0.00 h	$145.00/h	$0.00	2.00 h	$290.00	Billable — valued, not invoiced
Install Door to Window Chrome Trim	0.00 h	$145.00/h	$0.00	0.50 h	$72.50	Billable — valued, not invoiced
Steering Rack Leaking into Tie Rod Boot	0.00 h	$145.00/h	$0.00	4.00 h	$580.00	Billable — valued, not invoiced
Install Door Panels	0.00 h	$145.00/h	$0.00	2.00 h	$290.00	Billable — valued, not invoiced
Make Door Arrestor Cover Plates	4.00 h	$145.00/h	$580.00	0.00 h	$0.00	Billable — valued, not invoiced

Task	Billable hrs	Rate	Billable to date	Remaining hrs	Projected add'l	Classification
Diagnose O2 Issue and Test PLX Wideband, replace and test new	4.50 h	$145.00/h	$652.50	0.00 h	$0.00	Billable — valued, not invoiced
Drill holes and deck lid to drain water	0.50 h	$145.00/h	$72.50	0.00 h	$0.00	Billable — valued, not invoiced
Fix Chrome on Trim/Lights	0.00 h	$145.00/h	$0.00	2.00 h	$290.00	Billable — valued, not invoiced
Frunk hood struts, paint all black	0.75 h	$145.00/h	$108.75	0.00 h	$0.00	Billable — valued, not invoiced
Ventelation Fan Speed not working	2.00 h	$145.00/h	$290.00	0.00 h	$0.00	Billable — valued, not invoiced
Install new door seals (all cut up)	0.50 h	$145.00/h	$72.50	0.00 h	$0.00	Billable — valued, not invoiced
Order Backdate Heat Parts	0.00 h	$145.00/h	$0.00	0.25 h	$36.25	Billable — valued, not invoiced
Backdate Heat Pipe (Clamp to Motor)	0.00 h	$145.00/h	$0.00	0.25 h	$36.25	Billable — valued, not invoiced
O2 Sensor Replace and Fix	2.00 h	$145.00/h	$290.00	0.00 h	$0.00	Billable — valued, not invoiced
Adjust tps for idle and start	2.25 h	$145.00/h	$326.25	0.00 h	$0.00	Billable — valued, not invoiced
Assess whole car for Pre-Sale Checklist (ADD TASKS)	0.00 h	$145.00/h	$0.00	1.00 h	$145.00	Billable — valued, not invoiced
Engine Tune Fixes and Checks	11.00 h	$145.00/h	$1,595.00	0.00 h	$0.00	Billable — valued, not invoiced
Need new Light Switch Cover/Knob (old pops off)	1.00 h	$145.00/h	$145.00	0.00 h	$0.00	Billable — valued, not invoiced
Make 2 more keys for Dan // Speed Hole	0.00 h	$145.00/h	$0.00	1.00 h	$145.00	Billable — valued, not invoiced
Look at gas cap and reset tighness	1.00 h	$145.00/h	$145.00	0.00 h	$0.00	Billable — valued, not invoiced
Install New Seat Belts // Black	0.50 h	$145.00/h	$72.50	0.00 h	$0.00	Billable — valued, not invoiced
Get front end alignment done pull to the left	0.00 h	$145.00/h	$0.00	1.00 h	$145.00	Billable — valued, not invoiced
Rear Decklid / Fix lineup	0.00 h	$145.00/h	$0.00	1.00 h	$145.00	Billable — valued, not invoiced
New/Missing Wheelwell	0.50 h	$145.00/h	$72.50	0.00 h	$0.00	Billable — valued, not invoiced
Fix parking brake arm	1.00 h	$145.00/h	$145.00	0.00 h	$0.00	Billable — valued, not invoiced
Recoat and fix install of sill plates // Chipped	1.50 h	$145.00/h	$217.50	0.00 h	$0.00	Billable — valued, not invoiced
Clean Up Exterior	0.00 h	$145.00/h	$0.00	1.00 h	$145.00	Billable — valued, not invoiced
Fix Carpet areas (Front and Rear)	0.00 h	$145.00/h	$0.00	4.00 h	$580.00	Billable — valued, not invoiced
Replace Door Frames with Solid Chromed Ones	4.50 h	$145.00/h	$652.50	0.00 h	$0.00	Billable — valued, not invoiced
Cover new Frunk Panels and Install	2.00 h	$145.00/h	$290.00	0.00 h	$0.00	Billable — valued, not invoiced
Clean Roll Cage to assess damage to be covered	1.50 h	$145.00/h	$217.50	0.00 h	$0.00	Billable — valued, not invoiced
Cover Roll Cage areas in Leather and Alcantara	8.00 h	$145.00/h	$1,160.00	0.00 h	$0.00	Billable — valued, not invoiced
Install Center Caps	0.50 h	$145.00/h	$72.50	0.00 h	$0.00	Billable — valued, not invoiced
New old school windshield wiper blades	0.00 h	$145.00/h	$0.00	0.50 h	$72.50	Billable — valued, not invoiced
Fix Shifter / Losse and missing a set screw	0.50 h	$145.00/h	$72.50	0.00 h	$0.00	Billable — valued, not invoiced
Fix Front Seat Mounts and Angles	0.00 h	$145.00/h	$0.00	4.00 h	$580.00	Billable — valued, not invoiced
Labor subtotal	**50.00 h**		**$7,250.00**	**35.00 h**	**$5,075.00**	

Invoice summary

Invoice	Type	Status	Issue date	Total	Paid	Balance due
5ceb88	progress	draft		$6,964.00	$0.00	$6,964.00

Total selected billable scope

Measure	Amount
Parts	$5,608.00
Services	$5,695.00
Labor billable to date	$7,250.00
Total current billable	$18,553.00
Total projected billable	$23,628.00
Already invoiced (historical, not newly payable)	$0.00
Allocated to drafts	$7,031.00
Parts & Services available to invoice	$4,272.00